
2003 2004 2005 2006

Community 
Stakeholder 
bi-weekly 
meetings 
begin, 
December 
2004

The Thomas 
Group 
selected as 
building 
consultant, 
October 2004

Panz 
Library 
Consulting 
selected as 
library 
consultant, 
November 

Community 
Stakeholder 
bi-weekly 
meetings 
end, April 
2005  

Thomas 
Group 
delivers 
Building 
Conditions 
Survey, 
January 
2005

Library Building Study Timeline

Library board 
promises objective 
study of building 
options,  
November 2003

Design 
Charettes for 
the 
community 
are held, 
February 
2005

Panz 
Library 
Consulting 
final report 
submitted, 
May 2005

Thomas 
Group final 
report 
submitted, 
August 
2005

Library Board, 
Director, Building 
and Library 
Consultants 
report progress 
to Town Board, 
September 2005

Work begins on 
request for 
proposals 
(RFPs) for 
library building 
consultants 
February 2004


